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INTEROFFICE 
Rocky Mountain 
Remediation Services, L.L.C. MEMORANDUM 
. . . protecting the envimnment 

DATE: October 2, 1996 

TO: Distribution 

SUBJECT: MEETING STRIP-OUT MEETING OF 

FROM: Partha Chatterji, 

OCTOBER 2, 1996 - PC-012-96 

Action: Action items responsible parties are listed below. 

PURPOSE 
The purpose of this correspondence is to distribute the meeting minutes for the 707 “A” Module - 
Strip-out meeting held on October 2, 1996. 

DISCUSSION 

Name Deaartment B Idq P hone/Paaer/FAX 

Attendees: 
Mary Aycock 
Partha Chatterji 
Jay Elkins 
Jim Kamennan 
Maria Martinez 
Mike Nelson 
Wayne Simons 
Jim Thomson 

Waste Liaison 
Project Mgmt. 
SSOC Eng. 
Rad Eng. 
Planning 
Const. Mgmt. 
Proj. Eng. 
Project Mgmt. 

T I  30F 
TI 30F 
B750 
B750 
T13OF 
T891 C 
T130 F 
T13OF 

59031 none /F8244 
4521 /D3880/F52 1 5 
653YD7521 /F7397 
81 86/D3528/F719 
61 64/D7864/F5215 
7647/D3876 
71 33/ D7800/f5215 
5 1 24/D3863/F52 1 5 

Absent : 
Lorenzo Casey Const. Mgmt. T891 C 
Mike Mirowski Planning and Cost T130F 3031/D7439/F8244 
Bill Roushey ssoc 8750 4496/D1711/F7096 
Peter Sauer SEG T130F 5957/D4227/F8244 
Phil Scanlan K- H T13OF 5960/D3872/F521 
Peter Tourigny Maint. Proc. T439D 3043/D6171/F3711 

Overview: 

1. The project consists of the removal of glove-boxes A80, 110 and 125, clean-out and 
modifications to several other glove-boxes, and other strip-outs in the “ A  module of Bldg. 
707. It also includes the strip-out of equipment in the NDA area of the bldg. 

2. The initial engineering was done by Stone and Webster, with the field engineering by 
RMRS. IWCPs are prepared by RMRS. 

3. The two IWCP’s for the NDA area have gone through ORC and prereqs are being 
completed at this time. A 1 10 mill disassembly has commenced, Non VSS Pipe and 
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Electrical strip-out is nearly complete and the A 80 Glove-box has been removed from the 
module. The miscellaneous glove-box work IWCP effort has commenced and much of 
Glove Boxes A 70 and A90 have been stripped an bagged out. Survey of the C Cell and 
Cage area has been completed. A 125 Glovebox remains unworkable because of 
accumulated oil which needs to be removed first by building personnel. 

4. The project is currently focusing on the stripout of A 110 and miscellaneous work on the 
north side of the module to allow construction to commence October 17. The remaining work 
will follow. 

Project Management: 
1. Mary Aycock will complete updating the Waste Management plan by 10/3/96 to reflect the 

current project approach. Mary will walk the module with Jim Koffer to confirm quantities. 
Rick Reynolds has worked with PU&D to develop a plan to deal with proper procurement 
disposal. Rick need to know when equipment is being wasted and will then interface with 
Mike Nelson to verify. 

2. Be and Rad sampling results for A1 10 ,the cage area and the C cell are due back to-day. 
Mary will expedite this in order not to delay work.Mary will also verify that the machine oil 
sampling by Widney has been completed. 

3. All material is now on order or in receipt inspection. 
4. Operations has not yet removed the Oil from A 125. 
5. Accumulation of waste in the building has become a serious problem. Work could come to a 

halt if room for new waste is not made. Partha and Mary to follow up with Shirley Garcia 
and Paul Bengel. 

1. Jim Thomson is working on prerequisites for the NDA area IWCPs’ and expects to be 
completed 1 O/ 8/96. 

2. The A 125 lift plan will be completed later. 
3. Wayne is working to resolve concerns over Air Mover noise in the module. 
4. Wayne is to develop an X-ray head removal plan. This is not critical. 
5. The PAPR has been procured and training will be done 10/3/96. Need IH signature for Ops 

Order. Jim Kamerman will follow. 
6. We expect Wayne to spend time in the Module to resolve engineering issues. 
7. Wayne is reviewing required RMRS submittals. 
8. Wayne to complete ECR for Compareter Flange installation. 

Engineering: 

Construction: 
1. 

2. 

3. 

4. 

5. 

6. 

Jim Kamerman said that james Masingale will define additional RWP requirements due to 
fixed contamination to those areas where welding is required. 
A teleconference has been set up with the DNSB to review the stripout plan for A1 10. 
Partha will coordinate this. 
Fire Watch training is required and still an open issue. There are questions on the extent of 
the training requirement. Jim Koffer is working with the training organization (Claire Reno) to 
finalize the requirements. 
(No change)We will monitor the timing to schedule Alarm Tech activities. The interfaces with 
NDA and FPE must be worked out. For A 110 we have an OK to de-inert after the NDA 
screen. 125 will remain functional for as long as possible. 
Mike Nelson will monitor the construction schedule priorities for Mod. A north side and the X- 
0-Mat room for the NDA area. The north side of Mod. A is still scheduled to be completed by 
10/17/96. 
Clothing shortage caused two full days of downtime on 9/30 and 10/1/96. 

a 
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Cost Schedule: 
1 The schedule will need to be updated .Currently it shows a completion date of 10/17/96 for 

the north side of the Module. The south side schedule will have to be revisited later. A 
budget for FY 97 has been submitted to K-H and incorporated in the Work Package. 

Operations: 
1. We are continuing to monitor the PPE issue. 9/16 we experienced a XL Coverall and Booty 

shortage. Again on 9/30 and 10/1 there was a shortage of ‘Santa Claus’ shoe covers and 
2X suits and rubber gloves. These shortages continue to cause down time and to slip the 
schedule. 

Action Items: 

1. 
2. 

5. 

9. 
10. 
19. 
20. 
22. 

24. 

25. 

26. 

32. 

36. 
38. 
41. 
42. 

Modify Waste Management Plan. Action: Mary Aycock, Due: 10/3. 
Develop To-Go sample list followed by a composite list. Action: Mary Aycock, Due: The 
walkdown identified new sample requirements. Mary to schedule with 3 day turn-around. 
Review the B 12 packaging requirements: Action: Mary Aycock and Gene Brown Due: 
Deferred - do not have B 12 crit limit. 
Review A1 10 disassembly plan with craft. Jim Koffer/Roland Paschall. 
Review lift plans with craft,: A 125 will be later. 
Schedule Fire Watch Training. Action: Jim Koffer Due: Claire Reno determining requirements. 
Schedule Alarm Tech. Effort. Action: Jim Koffer Due: 
Provide costkchedule data. Action: Maria Martinez Due: Schedule to be finalized after 125 
plans and NDA plans are determined. 1 10 and 02 plans developed. 
Confirm Craft and RCTs understand lead packaging requirements. Action: May, Jim K, Jim 
T. Due: Deferred pending B 12 crit limit. 
Provide Respiratory Protection requirements and plan to implement, Action: Angie Dennis 
Due: Req. in the system. Approval expected week of 9/23. 
Determine disassembly plan for 125. Action: Wayne Simons Due: 125 roughed out pending 
lessons learned from 1 IO. 
Resolve concerns over Air Mover Noise e.g., muffler with IH. Action: Wayne Simons Due: 
before 10/8/96. 
Resolve need for different RWP if have fixed contamination. Action: Jim Kamerman Due: 
Develop plan for x-ray head removal. Action: Wayne Simons Due: Not critical 
Determine status of submittal requirements. Action: Wayne Simons Due: ongoing 
Complete ECR for Cornparater Flange Installation. Action: Wayne Simons Due: 

The next meeting will be October 9, 1996, 8:30 a.m. in T891C. 

RESPONSE REQUIREMENTS 
Team Members are responsible for the action items listed above. 

PC:dlu 

Distribution 
Attendees: K-H 
C. Conger T I  30F 
J. W. Kamerman B750 
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K-H Con’t 
P. Scanlan 
R. E. Williams 

RMRS 
G. J. Bracken 
D. W. Coyne 
J. Koffer 
M. Martinez 
T. Maydew 
M. J. Nelson 
J. R. Thomson 
P. R. Tourigny 

Corres. Control 

SEG 
M.T. Aycock 

ssoc 
R. J. Ballenger 
J. Elkins 

t130f 
t130f 

T I  30B 
T439D 
T891 C 
t130f 
T130B 
T891 C 
T I  30F 
T439D 

B116 

TI  30F 

T883B 
B750 


